
Vendor ID: 2966   TCW CONSTRUCTION, INC.Contract ID:

Est Number:

1730C          

0007 Pay Period End Date: 07.18.2015

Estimate Summary to Contractor Page:   1 of 7

Nebraska Department of Roads Date: 07.23.2015

Contract Location:

 

Contractor:

TCW CONSTRUCTION, INC.

141 M ST

 

 

Date Awarded: 12.16.2014

12.30.2014

02.23.2015

Date Let:

E. JCT. N-92 - DODGE CO. LINE

12.04.2014

Estimate Type: PROG

Phone:

(402)475-5030

Escrow Agent:

 

Surety Co:

HUDSON INSURANCE COMPANY

LINCOLN  NE  68508-2436

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 02.23.2015

Date Project Completion:

Counties

SAUNDERS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

12730C
000

MISC-79-2(1017) 079 23.50 42.17 CULVERTS
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$306,927.65

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $253,853.10 $238,378.44 $15,474.66
Stockpiled Materials $9,583.68 $9,583.68 $.00

Gross Earnings $263,436.78 $247,962.12 $15,474.66
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $263,436.78 $247,962.12 $15,474.66

Liquidated Damages -$5,028.00 -$2,095.00 -$2,933.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-18.19 $-9.89 $-8.30

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$5,046.19 -$2,941.30

Payment

-$2,104.89

$258,390.59 $245,857.23 $12,533.36

$.00 $.00 $.00

83%

% Time Comp

% Dollar Comp

128%

$279,170.00

07.21.2015 07.21.2015

07.21.2015

Traudt, Bob

Halstead, Kerri

Mueting, Curt

Project Manager District Engineer

Construction Engineer

07.22.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 07.22.2015   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4 CULVERTS

0030.40      8,140.00 1.000 8,140.00

1.000 8,140.00

1.000 8,140.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      5,360.00 1.000 5,360.00

1.000 5,360.00

0.800 4,288.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 2.000 60.00

2.000 60.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1030.00      70.00 220.000 15,400.00

220.000 15,400.00

164.000 11,480.00

60.000 4,200.00

0004

CY  EARTHWORK MEASURED IN EMBANKMENT
0004 

1120.00      1,990.00 1.000 1,990.00

1.000 1,990.00

1.000 1,990.00

0.000 0.00

0005

EACHREMOVE DISCHARGE STRUCTURE
0005 

4002.00      2.50 335.000 837.50

335.000 837.50

355.000 887.50

0.000 0.00

0006

LB  CAST IRON COVER AND FRAME
0006 

4040.00      300.00 3.000 900.00

3.000 900.00

3.000 900.00

0.000 0.00

0007

EACHREMOVE HEADWALLS FROM CULVERTS
0007 

4044.00      5,100.00 1.000 5,100.00

1.000 5,100.00

1.000 5,100.00

0.000 0.00

0008

EACHPREPARATION OF STRUCTURE

AT STA. 825+41.00

0008 

Vendor ID: 2966   TCW CONSTRUCTION, INC.Contract ID:

Est Number:

1730C          

0007 Pay Period End Date: 07.18.2015

Estimate Summary to Contractor Page:   2 of 7

Nebraska Department of Roads Date: 07.23.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4050.01      41.00 26.000 1,066.00

26.000 1,066.00

26.000 1,066.00

0.000 0.00

0009

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0009 

4051.01      38.00 20.000 760.00

20.000 760.00

20.000 760.00

0.000 0.00

0010

CY  EXCAVATION FOR BOX CULVERTS
0010 

4101.06      770.00 29.350 22,599.50

29.350 22,599.50

29.350 22,599.50

0.000 0.00

0011

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0011 

4105.59      875.00 1.900 1,662.50

1.900 1,662.50

1.900 1,662.50

0.000 0.00

0012

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0012 

4151.00      1.50 3,023.000 4,534.50

3,023.000 4,534.50

3,023.000 4,534.50

0.000 0.00

0013

LB  REINFORCING STEEL FOR BOX CULVERT
0013 

4155.50      2.00 150.000 300.00

150.000 300.00

150.000 300.00

0.000 0.00

0014

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0014 

4325.30      4,800.00 1.000 4,800.00

1.000 4,800.00

1.000 4,800.00

0.000 0.00

0015

EACH30" SAFETY SLOPED END SECTION
0015 

4360.30      575.00 1.000 575.00

1.000 575.00

1.000 575.00

0.000 0.00

0016

EACH30" METAL FLARED-END SECTION
0016 

4360.36      1,075.00 1.000 1,075.00

1.000 1,075.00

1.000 1,075.00

0.000 0.00

0017

EACH36" METAL FLARED-END SECTION
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4360.48      1,125.00 1.000 1,125.00

1.000 1,125.00

1.000 1,125.00

0.000 0.00

0018

EACH48" METAL FLARED-END SECTION
0018 

6105.02      60.00 78.000 4,680.00

78.000 4,680.00

82.570 4,954.20

82.570 4,954.20

0019

TON ROCK RIPRAP, TYPE B
0019 

8010.03      45.00 10.300 463.50

10.300 463.50

10.300 463.50

0.000 0.00

0020

CY  CRUSHED ROCK FOR BASE COURSE
0020 

L019.13      2.00 1,268.000 2,536.00

1,268.000 2,536.00

1,981.559 3,963.12

0.000 0.00

0021

SY  EROSION CONTROL, CLASS 1D
0021 

P300.30      52.00 40.000 2,080.00

36.000 1,872.00

36.000 1,872.00

0.000 0.00

0022

LF  30" CULVERT PIPE, TYPE 3,4 OR 5
0022 

P300.36      66.00 8.000 528.00

8.000 528.00

8.000 528.00

0.000 0.00

0023

LF  36" CULVERT PIPE, TYPE 3,4 OR 5
0023 

P300.48      92.00 8.000 736.00

8.000 736.00

8.000 736.00

0.000 0.00

0024

LF  48" CULVERT PIPE, TYPE 3,4 OR 5
0024 

4107.07      720.00 0.000 0.00

0.790 568.80

0.790 568.80

0.000 0.00

4012

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

4012 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4157.00      2.00 0.000 0.00

53.000 106.00

53.000 106.00

0.000 0.00

4013

LB  REINFORCING STEEL FOR COLLARS
4013 

Contracted 87,308.50

Current 87,775.30

In place 84,474.62

This Estimate 9,154.20

GROUP 4 CULVERTS

GROUP 4A CULVERT AT STA. 555+53.00

0030.40      10,495.00 1.000 10,495.00

1.000 10,495.00

1.000 10,495.00

0.000 0.00

0025

LS  MOBILIZATION
0025 

4044.01      6,540.00 1.000 6,540.00

1.000 6,540.00

1.000 6,540.00

0.000 0.00

0026

EACHPREPARATION OF STRUCTURE

AT STA. 555+53.00

0026 

4051.01      86.00 60.000 5,160.00

60.000 5,160.00

60.000 5,160.00

20.000 1,720.00

0027

CY  EXCAVATION FOR BOX CULVERTS
0027 

4101.06      470.00 119.020 55,939.40

119.020 55,939.40

119.020 55,939.40

0.000 0.00

0028

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0028 

4151.00      1.50 10,259.000 15,388.50

10,259.000 15,388.50

10,259.000 15,388.50

0.000 0.00

0029

LB  REINFORCING STEEL FOR BOX CULVERT
0029 

6310.00      26.00 1,094.000 28,444.00

1,094.000 28,444.00

1,094.000 28,444.00

0.000 0.00

0030

SF  STEEL SHEET PILING
0030 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8010.03      45.00 25.640 1,153.80

25.640 1,153.80

25.640 1,153.80

0.000 0.00

0031

CY  CRUSHED ROCK FOR BASE COURSE
0031 

Contracted 123,120.70

Current 123,120.70

In place 123,120.70

This Estimate 1,720.00

GROUP 4A CULVERT AT STA. 555+53.00

GROUP 4B CULVERT AT STA. 969+73.00

0030.40      7,870.00 1.000 7,870.00

1.000 7,870.00

0.000 0.00

0.000 0.00

0032

LS  MOBILIZATION
0032 

4050.01      29.00 96.000 2,784.00

96.000 2,784.00

0.000 0.00

0.000 0.00

0033

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0033 

4100.06      880.00 9.400 8,272.00

9.400 8,272.00

0.000 0.00

0.000 0.00

0034

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0034 

4107.07      720.00 12.320 8,870.40

0.000 0.00

0.000 0.00

0.000 0.00

0035

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0035 

4150.00      2.00 1,326.000 2,652.00

1,326.000 2,652.00

0.000 0.00

0.000 0.00

0036

LB  REINFORCING STEEL FOR HEADWALL
0036 

4157.00      2.00 616.000 1,232.00

0.000 0.00

0.000 0.00

0.000 0.00

0037

LB  REINFORCING STEEL FOR COLLARS
0037 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P375.60      120.00 96.000 11,520.00

128.000 15,360.00

0.000 0.00

0.000 0.00

0038

LF  60" ROUND EQUIVALENT CULVERT PIPE, TYPE
3,4 OR 5

0038 

4040.01      300.00 0.000 0.00

2.000 600.00

0.000 0.00

0.000 0.00

4014

EACHREMOVE HEADWALLS FROM CULVERTS
4014 

Contracted 43,200.40

Current 37,538.00

In place 0.00

This Estimate 0.00

GROUP 4B CULVERT AT STA. 969+73.00

GROUP 10 GENERAL ITEMS

0001.10      4.00 250.000 1,000.00

250.000 1,000.00

1,398.000 5,592.00

0.000 0.00

0039

BDAYBARRICADE, TYPE III
0039 

0001.90      1.50 760.000 1,140.00

760.000 1,140.00

1,472.000 2,208.00

0.000 0.00

0040

EACHSIGN DAY
0040 

0030.00      8,100.40 1.000 8,100.40

1.000 8,100.40

0.315 2,551.63

0.000 0.00

0041

LS  MOBILIZATION
0041 

9110.01      120.00 10.000 1,200.00

10.000 1,200.00

0.000 0.00

0.000 0.00

0042

HOURRENTAL OF LOADER, FULLY OPERATED
0042 

9110.03      140.00 10.000 1,400.00

10.000 1,400.00

0.000 0.00

0.000 0.00

0043

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0043 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.07      75.00 10.000 750.00

10.000 750.00

0.000 0.00

0.000 0.00

0044

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0044 

9110.27      145.00 10.000 1,450.00

10.000 1,450.00

0.000 0.00

0.000 0.00

0045

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0045 

L022.75      4.50 300.000 1,350.00

300.000 1,350.00

848.000 3,816.00

82.000 369.00

0046

LF  TEMPORARY SILT CHECK
0046 

L022.90      4.50 1,000.000 4,500.00

1,000.000 4,500.00

0.000 0.00

0.000 0.00

0047

LF  TEMPORARY SILT FENCE
0047 

L022.92      2.50 300.000 750.00

300.000 750.00

71.000 177.50

0.000 0.00

0048

LF  TEMPORARY EARTH CHECK
0048 

L860.50      3,900.00 1.000 3,900.00

1.000 3,900.00

0.000 0.00

0.000 0.00

0049

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0049 

0003.10      350.00 0.000 0.00

10.000 3,500.00

5.500 1,925.00

2.000 700.00

4001

DAY FLAGGING
4001 

0001.08      0.50 0.000 0.00

300.000 150.00

960.000 480.00

0.000 0.00

4002

BDAYBARRICADE, TYPE II
4002 

0003.51      14.75 0.000 0.00

325.000 4,793.75

337.500 4,978.13

0.000 0.00

4003

LF  INSTALL CONCRETE PROTECTION BARRIER
4003 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.70      446.00 0.000 0.00

4.000 1,784.00

4.000 1,784.00

0.000 0.00

4004

EACHTEMPORARY RUMBLE STRIP
4004 

0003.74      13,538.00 0.000 0.00

1.000 13,538.00

1.000 13,538.00

0.100 1,353.80

4005

EACHTEMPORARY TRAFFIC SIGNAL
4005 

0030.01      3,000.00 0.000 0.00

1.000 3,000.00

1.000 3,000.00

0.250 750.00

4006

LS  ADDITIONAL MOBILIZATION

(FOR TEMPORARY TRAFFIC SIGNAL)

4006 

0002.30      1.05 0.000 0.00

400.000 420.00

366.250 384.56

0.000 0.00

4007

LF  PAVEMENT MARKING REMOVAL
4007 

0002.18      2.40 0.000 0.00

550.000 1,320.00

524.000 1,257.60

0.000 0.00

4008

LF  4" WHITE REMOVABLE WET REFLECTIVE
TAPE, TYPE 4

4008 

0002.47      1.05 0.000 0.00

550.000 577.50

524.000 550.20

0.000 0.00

4009

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

4009 

0002.76      1.05 0.000 0.00

400.000 420.00

538.250 565.16

538.250 565.16

4010

LF  PERMANENT PAVEMENT MARKING, PAINT
4010 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.01      3,450.00 0.000 0.00

1.000 3,450.00

1.000 3,450.00

0.250 862.50

4011

LS  ADDITIONAL MOBILIZATION

(TRAFFIC CONTROL ITEMS)

4011 

Contracted 25,540.40

Current 58,493.65

In place 46,257.78

This Estimate 4,600.46

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 279,170.00

Current 306,927.65

In place 253,853.10

This Estimate 15,474.66
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

P375.60      60" ROUND EQUIVALENT CULVERT PIPE, TYPE 3,4 OR 5

Project 12730C 000   

Prpsl Line Nbr 0038

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

183771    

60" RND EQ CULV PIPE, TYPE 3, 4, OR 5

96.00 9,583.68S.P. Initial Payment0001

$9,583.68Total for stockpile nbr 1: 96.00

$9,583.68Total for proposal line nbr 0038: 96.00

$9,583.68Total for item code P375.60: 96.00

$9,583.68Total remaining for contract:




